PARK COUNTY LAND WATER TRUST FUND
2014 Project Update – Active Projects

Project or Purpose		Other Funds Committed	L&WTF Funds Committed	L&WTF Expenditures 2014	Remaining L&WTF Obligations	Project Status
14-01	DVPA Conservation Easement (COL) Phase 2	$1,450,321	$250,000	$250,000	$0	Completed
14-02	Charlie Meyer SWA, Stream Enhancement Project Phase 2 (CPW)	$80,000	$176,000	$9,000	$167,000	In Process
14-03	2014 Groundwater Quality Network Monitoring Wells (CUSP)	$114,356	$10,000	$10,000	$0	Completed
14-04	Riparian Restoration & Protection Strategic Plan Phase 1 (EcoMetrics/CUSP)	$40,000	$10,000	$10,000	$0	In Process
14-05	Fish Habitat and Migration Study (EcoMetrics)	$42,500	$7,500	$0	$7,500	In Process
14-06	Buckskin Gulch Land Purchase (Alma Foundation/Town of Alma)	$63,750	$8,000	$6,152	$1,848	In Process
TOTALS		**$1,790,927**	**$461,500**	**$285,152**	**$176,348**	

Revised Oct. 29, 2014