PARK COUNTY TRUST FUND
2015 Project Update – Active Projects

No.	PROJECT	Matching Funds	LWTF Committed	Expenditures	Remaining	Status
15-01	Stream & Wetlands Strategic Plan Phase 2 (EcoMetrics)	$30,000	$52,000	$ 10,000	$ 20,191	In Progress
14-02	Charlie Meyers SWA Stream Improvements (CPW)	$30,000	$57,028	$ 57,028	$ -	Completed
15-02	Trout Habitat & Migration Study (CPW)	$62,000	$12,000	$ 9,506	$ 2,494	In Progress
15-03	Water Quality Compilation (CUSP/CGS)	$142,210	$38,260	$ 34,736	$ 3,524	In Progress
15-04	Landis Ranch Tarryall Creek Restoration Plan	$8,748	$7,052	$ 7,045	$ -	Completed
14-06	Buckskin Gulch Land Purchase (Alma Foundation/Town of Alma)	Match in 2014	$1,848	$ 1,848	$ -	Completed
	TOTALS	$272,958	$168,188	$ 120,163	$ 26,209	

Revised 12/23/15